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Procurement Agency Activity Report
Reporting Agency: Maryland Department of Transportation

Item & Category | Method | # Bids Original Contract Fund Source BPW Award Date
Amount
20% Special Funds
1-C-MOD 1 7 $561,138 (TTF) 05/09/2019
80% Federal Funds
Using Agency Contractor Name, City State Contract Identifier & Project Title
MTA Locust Lane Farms, Inc. T-1452-0640
Maryland Transit Administration Upper Marlboro, MD Stormwater Management Repair &
Retrofit Severna Park & Ride Lot

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option)

Modification No. 1 is to decrease funding as part of the construction closeout process to the actual amounts
utilized during the project.

The term of this modification contract is 04/28/2022 to 09/30/2022.

Complete Below - Contract Modifications Only

Modification Modification No. 1 % Increase this Mod to Cumulative % New Contract
Date: $ Value of Mod Original Contract Increase All Mods to Amount
Original Contract

04/28/2022 ($51,323) -9.1% -9.1% $509,815

Legend Contract Category: C = Construction; C-MOD = Construction Modification; S = Service; S-MOD = Service Modification; M = Maintenance; M-
MOD = Maintenance Modification; AE = A/E Service; AE-MOD = A/E Service Modification; E = Equipment; E-MOD = Equipment Modification; I =
Invoice.

Procurement Method: 1 = Competitive Sealed Bidding; 2 = Competitive Sealed Proposals; 3 = Negotiated Award; 4 = Sole Source; 5 = Emergency
Procurement; 6 = Small Procurement; 7 = Preference Purchase; 8= A/E Act; 9 =Intergovernmental Cooperative Procurement; 10=Secondary Competition
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Procurement Agency Activity Report
Reporting Agency: Maryland Department of Transportation
Item & Category | Method | # Bids Contract Amount Fund Source Award Date

2-E Cancellation 1 1 N/A 100% Special Funds N/A
(TTF)

Using Agency

MDOT MTA

Maryland Transit Administration

Contractor Name, City State

N/A

IFB PR 22-1158
Trailer Mounted Boom Lift

Contract Identifier & Project Title

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option)

MTA Access Control requested cancellation of procurement after opening of bids but prior to award. Single bid
was received, so the single vendor (Taylor Northeast, Inc.) was notified that the procurement was canceled. In
accordance with COMAR 21.06.02.02(C)(1)(a), bids may be rejected, and the solicitation may be canceled when
there is an “absence of a continued need for the procurement.”

Item & Category

3-C Cancellation

Method

2

# Bids

Contract Amount

N/A 20% Special Funds (TTF)
80% Federal Funds

Fund Source

Award Date

N/A

Using Agency

MDOT MTA

Maryland Transit Administration

Contractor Name, City State

N/A

T-1628-0250R
Penn North Metro Station
Escalator - Re-solicitation

Contract Identifier & Project Title

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option)

The Procurement Officer has made a determination to reject all proposals and cancel the solicitation because
there was only one qualified Offeror who submitted an unreasonable price proposal. In accordance with
COMAR 21.06.02.02(C)(1)(g), the solicitation is cancelled as “all otherwise acceptable bids or proposals received
are at unreasonable prices.”

Legend Contract Category: C = Construction; C-MOD = Construction Modification; S = Service; S-MOD = Service Modification; M = Maintenance; M-
MOD = Maintenance Modification; AE = A/E Service; AE-MOD = A/E Service Modification; E = Equipment; E-MOD = Equipment Modification; I =

Invoice.

Procurement Method: 1 = Competitive Sealed Bidding; 2 = Competitive Sealed Proposals; 3 = Negotiated Award; 4 = Sole Source; 5 = Emergency
Procurement; 6 = Small Procurement; 7 = Preference Purchase; 8= A/E Act; 9 =Intergovernmental Cooperative Procurement; 10=Secondary Competition
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Procurement Agency Activity Report
Reporting Agency: Maryland Department of Transportation
Item & Category | Method | # Bids Contract Amount Fund Source Award Date
4-M 1 3 $139,416 100% Special Funds 04/28/2022
(TTF)
Using Agency Contractor Name, City State Contract Identifier & Project Title

SHA
State Highway Administration

Rommel Infrastructure, Inc.
Linthicum, MD

528SW11423R

Maintenance and Repair to Highway
Lighting Systems at Various Locations
in Somerset and Worcester Counties

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option)

This project is maintenance and repair to highway lighting systems at various locations in Somerset and

Worcester Counties.

The term of this contract is 04/28 /2022 to 04/27/2025.

Legend Contract Category: C = Construction; C-MOD = Construction Modification; S = Service; S-MOD = Service Modification; M = Maintenance; M-
MOD = Maintenance Modification; AE = A/E Service; AE-MOD = A/E Service Modification; E = Equipment; E-MOD = Equipment Modification; I =

Invoice.

Procurement Method: 1 = Competitive Sealed Bidding; 2 = Competitive Sealed Proposals; 3 = Negotiated Award; 4 = Sole Source; 5 = Emergency
Procurement; 6 = Small Procurement; 7 = Preference Purchase; 8= A/E Act; 9 =Intergovernmental Cooperative Procurement; 10=Secondary Competition
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Procurement Agency Activity Report
Reporting Agency: Maryland Department of Transportation
Item & Category | Method | # Bids Original Contract Fund Source BPW Award Date
Amount
5-C-MOD 1 6 $4,787,777 100% Special Funds 09/24/2020
(TTF)
Using Agency Contractor Name, City State Contract Identifier & Project Title
SHA Allan Myers HA4485123 US 1
State Highway Administration Fallston, MD Conowingo Truck Weigh and

Inspection Station Facility.

The term of this contract is 04/11 /2022 to 01/24/2023.

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option)

Modification No. 2 is to add additional funds to contract HA4485123 for the construction of geometric and
safety improvements at the Conowingo Truck Weigh and Inspection Station and 47 non-compensable calendar
days added for this additional work.

Modification
Date:

04/11/2022

Modification No. 2
$ Value of Mod

$120,189

Comglete Below - Contract Modifications Onlz

% Increase this Mod to

Original Contract

2.51%

Cumulative %
Increase All Mods to
Original Contract

16.58%

New Contract
Amount

$ 5,581,799

Legend Contract Category: C = Construction; C-MOD = Construction Modification; S = Service; S-MOD = Service Modification; M = Maintenance; M-
MOD = Maintenance Modification; AE = A/E Service; AE-MOD = A/E Service Modification; E = Equipment; E-MOD = Equipment Modification; I =

Invoice.

Procurement Method: 1 = Competitive Sealed Bidding; 2 = Competitive Sealed Proposals; 3 = Negotiated Award; 4 = Sole Source; 5 = Emergency

Procurement; 6 = Small Procurement; 7 = Preference Purchase; 8= A/E Act; 9 =Intergovernmental Cooperative Procurement; 10=Secondary Competition
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Procurement Agency Activity Report
Reporting Agency: Maryland Department of Transportation

Item & Category | Method | # Bids Original Contract Fund Source BPW Award Date
Amount
6-C-MOD 1 5 $1,992,590 100% Special Funds 07/23/2020

(TTF)

Using Agency Contractor Name, City State Contract Identifier & Project Title

SHA Highway & Safety Services, Inc. | 499D31423

State Highway Administration Gaithersburg, MD Maintenance of Traffic at Various
Locations in Montgomery and
Prince George’s Counties

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option)

Modification No. 1 is to add additional funds to contract 499D31423 to support District’s four maintenance
shops” maintenance of traffic needs through the end of the contract.

The term of this modification contract is 04/11/2022 to 06/30/2023.

Complete Below - Contract Modifications Only

Modification Modification No. 1 % Increase this Mod to Cumulative % New Contract
Date: $ Value of Mod Original Contract Increase All Mods to Amount
Original Contract

04/11/2022 $ 197,600 9.92% 9.92% $2,190,190

Legend Contract Category: C = Construction; C-MOD = Construction Modification; S = Service; S-MOD = Service Modification; M = Maintenance; M-
MOD = Maintenance Modification; AE = A/E Service; AE-MOD = A/E Service Modification; E = Equipment; E-MOD = Equipment Modification; I =
Invoice.

Procurement Method: 1 = Competitive Sealed Bidding; 2 = Competitive Sealed Proposals; 3 = Negotiated Award; 4 = Sole Source; 5 = Emergency
Procurement; 6 = Small Procurement; 7 = Preference Purchase; 8= A/E Act; 9 =Intergovernmental Cooperative Procurement; 10=Secondary Competition




